ACRONYMS

ACWP Actual Cost of Work Performed

AE Acquisition Executive

ANS| American National Standards Institute
APB Acquisition Performance Baseline
AS Acquisition Strategy

BCWP Budgeted Cost of Work Performed
BCWS Budgeted Cost of Work Scheduled

BR Budget Request

CBB Contract Budget Baseline

CCB Change Control Board

CD Critical Decision

CDR Conceptua Design Report

CERCLA Comprehensive Environmental Response, Compensation,
and Liability Act

CFO Chief Financial Officer

CFR Code of Federal Regulations

CO Contracting Officer

COTS Commercial Off-the-Shelf

CRD Contractor Requirements Document

CWA Clean Water Act

CY Calendar Y ear

DEAR Department of Energy Acquisition Regulation
DoD U.S. Department of Defense

DOE U.S. Department of Energy

DOE-MR U.S. Department of Energy Management Reserve
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DP
DQO
EE/CA
EIA
EIR
EIS
EM
EM-PDRI
EPA
ER
ESAAB
ESH&Q
ETC
EVM
EVMS
F&Rs
FAR
FM
EVMS
FO
FOM
FONSI
FY
FYP
FYWP
GPG
GPRA

Defense Programs

Data Quality Objectives

Environmenta Evaluation/Compliance Assessment
Electronic Institute of America

External Independent Review

Environmental Impact Statement
Environmental Management

Environmental Management Project Definition Rating Index
U.S. Environmental Protection Agency
Environmental Restoration

Energy Systems Acquisition Advisory Board
Environmenta Safety, Health and Quality
Estimate to Complete

Earned Vaue Management

Earned Vaue Management System
Functions and Requirements

Federal Acquisition Regulations

DOE Office of Field Management

Earned Vaue Management System
Facilities and Operations

Field Office Manager

Findings of No Significant Impact

Fiscal Y ear

Future Y ear Program

Fiscal Year Work Plan

Good Practice Guide

Government Performance and Results Act
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ICE Independent Cost Estimate

ICR Independent Cost Review

IR Internal Independent Review

IMS Integrated Master Schedule

10C Initial Operating Capability

IPABS Internal Planning, Accountability, and Budget System
I PL Integrated Priority List

IPR Independent Project Review

IPS Integrated Project Schedule

IPT Integrated Project Team

IR Independent Review

| SM Integration Safety Management

ISMS Integrated Safety Management System
SO International Standards Organization
IT Information Technology

KCP Key Cost Parameter

KPP Key Performance Parameter

KSP Key Schedule Parameter

LCAM Life Cycle Asset Management

LLP Long-Lead Procurement

LOE Level of Effort

LPSO Lead Program Secretaria Office
LWA Limited Work Authorization

M Million

M&l Management and I ntegration

M&O Management and Operating
MNS Mission Need Statement
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MS
MY SP
NASA
NEPA
NNSA
NPDES
NQA-1
NRC
OBS
OECM
OMB
OMBE
OPC
ORR
OSHA
PARS
PAS
PA/SI
PBC
PDRI
PDS
PED
PEP
Pl

PM
PMB
PMBOK

Major System Project

Multi-year Strategic Plan

National Aeronautics and Space Administration
National Environmental Policy Act

National Nuclear Security Administration
National Pollution Discharge Elimination System
National Quality Assurance Standard — 1
National Research Council

Organizational Breakdown Structure

Office of Engineering and Construction Management
Office of Management and Budget

Office of Management, Budget and Evaluation
Other Project Costs

Operational Readiness Review

Occupational Safety and Health Administration
Project Assessment and Reporting System
Program Assistant Secretaries

Preliminary Assessment/Site Investigation
Performance-Based Contract

Project Definition Rating Index

Project Data Sheet

Project Engineering and Design

Project Execution Plan

Performance Indicator

Project Manager

Performance M easurement Baseline

Project Management Book of Knowledge
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PMCDP
PMI
PMP
PMS
PPBS
PSO
QA
QAP
QAPP
QC
RA
RCRA
RD
RFA
RFI
RFP
RFQ
ROM

S&M
SB/PP
SES
Sl

SMS
T&PRA
TEC

Program/Project Management Career Development Program
Project Management Institute

Project Management Plan

Performance M easurement System
Planning, Programming, Budgeting System
Program Secretarial Officers

Quality Assurance

Quality Assurance Plan

Quality Assurance Program Plan

Quality Contral

Readiness Assessment

Resource Conservation and Recovery Act
Requirements Document

RCRA Facility Assessment

RCRA Feasibility Investigation

Request for Proposal

Request for Quotations

Rough Order of Magnitude

Secretarial Acquisition Executive
Surveillance and Monitoring

Statement of Basis/Proposed Plan

Senior Executive Service

Site Investigation

Scope of Work

Strategic Management Plan

Technical and Programmatic Risk Analysis
Total Estimated Cost (Capital)
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TPC
TPCE
TSCA
VAR
VM
WA
WBS

Total Project Cost

Total Project Cost Estimate
Toxic Substances Control Act
Variance Analysis Report
Value Management

Work Authorization

Work Breakdown Structure
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